

Resurgent Power Project Ltd.
Vs
Steel Authority of India Ltd.

Order below Exh.5
(Passed on 23rd August, 2019)

Perused the application, documents on record. Heard learned Advocate for applicant.

2] The total contract price is shown to be Rs.35,53,91,960/-. The contract was started on 16.10.2014. The contract was to be completed within the period of 18 months. However, from time to time, the time was extended.

3] According to applicant, there are no latches on its part. On every occasion, the delay was caused by the respondent.

4] The learned Advocate for applicant strenuously argued for ad interim relief of stay, as contract is terminated by the respondent.

5] The impugned termination notice was issued by respondent on 29.05.2019. According to applicant it received the notice on 31.05.2019. This petition is filed on 22.08.2019. In above circumstances, it is desirable to hear other side before passing ad interim order. Hence, I pass the following order.

ORDER

1] Issue show cause notice to respondent as to why application Exh.5 shall not be allowed returnable on 29.08.2019.

2] E.P. allowed.

Date :- 23-08-2019

Sd/-
(Shripad D.Digraskar)
Principal District Judge,
Chandrapur

Certificate

I affirm that the contents of this P. D. F. file order are same, word to word, as per the original order.

Name of the Stenographer : R.R.Gondchawar,

Court : Principal District and Sessions Judge
Chandrapur.

Date : 23/08/2019

order signed by the
presiding officer on : 23/08/2019

Order uploaded on : 23/08/2019