

GAHC010163782025



undefined

THE GAUHATI HIGH COURT
(HIGH COURT OF ASSAM, NAGALAND, MIZORAM AND ARUNACHAL PRADESH)

Case No. : PIL/33/2025

DHUBRI DISTRICT SAMAJ KALYAN NIRMAN SRAMIK UNION
GOVT. REGD NO-2971,
VILL- JHARNAR CHAR PART II, P.O- JORUAR CHAR, P.S- FAKIRGANJ, DIST-
DHUBRI, ASSAM, PIN-783339

VERSUS

THE STATE OF ASSAM AND ORS
REP. BY THE CHIEF SECRETARY , GOVT. OF ASSAM, DISPUR, GUWAHATI-
06 , ASSAM

2:THE COMMISSIONER AND SECRETARY
TO THE GOVT. OF ASSAM
FINANCE DEPARTMENT
DISPUR
GUWAHATI-06
ASSAM

3:OFFICE OF THE CHIEF ENGINEER
PWD (ROADS) CHANDMARI
GUWAHATI-03

4:THE EXECUTIVE ENGINEER
PWRD
BILASIPARA CIVIL SUB- DIVISION TERRITORIAL ROAD DIVISION
DHUBRI
PIN-783301

5:THE DISTRICT COMMISSIONER
DHUBRI
PIN-78330

For the appellant/petitioner(s) : Mr. R. Amin, Advocate

For the Respondent(s) : Mr. D. Nath, Sr. GA, Assam

- B E F O R E -

HON'BLE THE CHIEF JUSTICE MR. ASHUTOSH KUMAR

HON'BLE MR. JUSTICE ARUN DEV CHOUDHURY

16.03.2026

(AshutoshKumar, CJ)

We have perused the affidavit filed on behalf of the respondent No. 3, which indicates that the construction of the RCC bridge over the Tipkai river shall positively be completed by six months from today.

Mr. R. Amin, learned Advocate for the petitioner, however, submits that very few workers are working at the construction site and from the present pace of the work, it can be assumed that the construction of the bridge in question shall never be completed within the time disclosed in the affidavit.

Mr. Nath is requested by this Court to inform the concerned authorities to speed up the construction and to complete it by the end of this year, for, non-completion of the bridge over the river is causing great inconvenience to the local people.

We are adjourning the matter for three months.

By the next date fixed, Mr. Nath shall file an affidavit on the progress of the work till then.

Re-notify on **22.06.2026**.

JUDGE

CHIEF JUSTICE

Comparing Assistant