

GAHC030004532022



THE GAUHATI HIGH COURT
(HIGH COURT OF ASSAM, NAGALAND, MIZORAM AND ARUNACHAL PRADESH)

Case No. : PIL/13/2022

Sh. Zomuanpuia
R/o Venglai East
Kolasib District, Mizoram

VERSUS

M/S Sadguru Engineers and Allied Services, Pvt. Ltd. and 5 Ors
R/b Mukesh Jalan, Director,
406, Hanuman Tower, 4th Floor,
Sati Jaymati Road, Athgaon
Gauhati - 781001 2:The State of Mizoram
R/b The Secretary
Public Works Department
Mizoram
Aizawl

3:The Engineer-in-Chief
Public Works Department
Mizoram
Aizawl

4:The Chief Engineer (Roads)
Public Works Department
Tuikhuahtlang
Aizawl

5:The Superintending Engineer
Public Works Department
Western Circle
Kawrthah Division
Mamit District
Mizora

Advocate for the Petitioner : Ms. Rosalynn L Hmar

Advocate for the Respondent : Mrs. H Lalmalsawmi (GA, Mizoram) for R2-R6

ORDER

BEFORE

**HONOURABLE MR. JUSTICE NELSON SAILO
HONOURABLE MRS. JUSTICE MARLI VANKUNG**

18.09.2024

(Nelson Sailo, J)

Ms. Rosalynn L. Hmar, learned counsel for the petitioner prays for further time to file her rejoinder affidavit. Ms. Valentina Laldinpuii, learned counsel appearing for the Contractor submits that 70% of the work has been completed and due to certain difficulties and interruptions in the construction work, the Contractor could not meet the timeline of 30.06.2024 but now the tentative date for completion is 31.05.2025 as has been instructed to her. On a pointed query as to whether the tentative date of completion has been approved by the competent authority, Ms. Linda L. Fambawl, learned Addl. Advocate General submits that she may be given some time to obtain instructions in this regard.

In view of above, let the matter be listed again after a week. The learned Addl. Advocate General shall obtain necessary instructions in the meantime, if so advised.

JUDGE

JUDGE

Comparing Assistant