

GAHC030004532022



THE GAUHATI HIGH COURT
(HIGH COURT OF ASSAM, NAGALAND, MIZORAM AND ARUNACHAL PRADESH)

Case No. : PIL/13/2022

Sh. Zomuanpuia
R/o Venglai East
Kolasib District, Mizoram

VERSUS

M/S Sadguru Engineers and Allied Services, Pvt. Ltd. and 5 Ors
R/b Mukesh Jalan, Director,
406, Hanuman Tower, 4th Floor,
Sati Jaymati Road, Athgaon
Gauhati - 781001

2:The State of Mizoram
R/b The Secretary
Public Works Department
Mizoram
Aizawl

3:The Engineer-in-Chief
Public Works Department
Mizoram
Aizawl

4:The Chief Engineer (Roads)
Public Works Department
Tuikhuahtlang
Aizawl

5:The Superintending Engineer
Public Works Department
Western Circle
Kawrthah Division
Mamit District
Mizora

Advocate for the Petitioner : Ms. Rosalynn L Hmar

Advocate for the Respondent : Addl. AG/GA, Mizoram for R2 - R6

BEFORE
HON'BLE MRS. JUSTICE MARLI VANKUNG
HON'BLE MR. JUSTICE KAUSHIK GOSWAMI
ORDER

03.12.2025

(Marli Vankung, J)

Mr. Victor L. Ralte, learned counsel for the petitioner is present along with Ms. Valentina Laldinpuii, learned counsel for respondent No. 1 and Mrs. Linda L. Fambawl, learned Addl. AG for the State respondent.

The learned counsel for respondent No. 1 submits that the respondent No. 1 had requested for the extension of the validity of the contract period of the work 'Construction of Double Lane BUS Girder Bridge (102 M span) over R. Teirei at Ch:7.00 Kmp on Bairabi – Zamuang Road' up to 31.12.2025, which has been granted by the concerned authority vide letter dated 25.11.2025, copy of which is duly furnished.

She therefore submitted that the works would be completed the work within granted extended period.

In view of the above, list the matter immediately **after the ensuing vacation.**

Copy of the said letter dated 25.11.2025 is to be marked as 'X' and made a part of the record.

JUDGE

JUDGE

Comparing Assistant