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                               THE GAUHATI HIGH COURT 
(HIGH COURT OF ASSAM, NAGALAND, MIZORAM AND ARUNACHAL PRADESH) 

Case No. : PIL/37/2025 

NAZRUL ISLAM BARBHUIYA 
S/O- KAMAL UDDIN BARBHUIYA, VILL.- JAGADISHPUR PT- (V), P.O.- 
JAGADISHPUR, DIST. CACHAR, ASSAM.

VERSUS 

THE STATE OF ASSAM AND 5 ORS. 
REPRESENTED BY THE COMMISSIONER AND SECRETARY TO THE 
GOVERNMENT OF ASSAM, PUBLIC WORKS ROADS DEPARTMENT, 
DISPUR, GUWAHATI-6.

2:THE SECRETARY TO THE GOVERNMENT OF ASSAM
 PUBLIC WORKS ROADS DEPARTMENT
 DISPUR
 GUWAHATI-781006.

3:THE CHIEF ENGINEER
 (ROADS) PWRD
 ASSAM
 CHANDMARI
 GUWAHATI- 781003.

4:THE DISTRICT COMMISSIONER
 CACHAR
 SILCHAR
 ASSAM
 PIN-788001.

5:THE EXECUTIVE ENGINEER
 PWRD
 BORKHOLA AND KATIGORAH TERRITORIAL ROAD DIVISION
 KATIGORAH
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 DIST- CACHAR
 ASSAM. PIN- 788805.

6:ALTAF HUSSAIN LASKAR
 VILL. BHATIRKUPA PT. III
 HOUSE NO. 100
 P.O.- BHATIRKUPA
 P.S.- HAILAKANDI
 DIST. HAILAKANDI
 ASSAM
 PIN-788152 

For petitioner/appellant(s) :      Mr. N. J. Barbhuiya, Advocate

                                                                   

For respondent(s)              :     Mr. D. Nath, Sr. GA, Assam

 

– BEFORE –
HON’BLE THE CHIEF JUSTICE MR. ASHUTOSH KUMAR

HON’BLE MR. JUSTICE ARUN DEV CHOUDHURY

01.09.2025

(Ashutosh Kumar, CJ)

           

                  Mr. D. Nath, learned Senior Government Advocate, Assam accepts notice

on behalf of respondent Nos. 1 to 5 and he submits that the response to the

writ petition shall be filed by the next date. 

                  The contention of the petitioner in the writ petition is that despite work

order having been issued to respondent No. 6, the construction of road from

Katigorah Harinagar (KH) at  Cheragi  Bazar to Jagadishpur Pt. V has not yet

been completed. 

                  The respondent  No.  6  actually  started the  project,  i.e.  construction  of

road, from the end extremity, ostensibly on the ground that at the starting point

of the road, there exists a canal and it would require a lot of expenses to fill up

that canal with earth. 
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                  That would not be a justification for not completing the work.

                   The progress of the project, according to the petitioner, stands only at the

stage of 36% but no action has yet been taken by the State in this regard. 

                  The  affidavit-in-opposition  to  be  filed  by  Mr.  Nath  would  also  contain

response to the afore-noted contention of the writ petitioner. 

                  Let notice be issued to respondent No. 6 also, on steps being taken by the

petitioner within a week from today, by registered post  as well  as by usual

process, returnable on 22.10.2025.   

                  

 

                    JUDGE                                    CHIEF JUSTICE 

Comparing Assistant


