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                               THE GAUHATI HIGH COURT 
(HIGH COURT OF ASSAM, NAGALAND, MIZORAM AND ARUNACHAL PRADESH) 

Case No. : PIL/13/2022 

Sh. Zomuanpuia 
R/o Venglai East 
Kolasib District, Mizoram  

VERSUS 

M/S Sadguru Engineers and Allied Services, Pvt. Ltd. and 5 Ors 
R/b Mukesh Jalan, Director, 
406, Hanuman Tower, 4th Floor, 
Sati Jaymati Road, Athgaon 
Gauhati - 781001 2:The State of Mizoram
 R/b The Secretary 
Public Works Department 
Mizoram
 Aizawl

3:The Engineer-in-Chief
 Public Works Department 
Mizoram
 Aizawl

4:The Chief Engineer (Roads)
 Public Works Department 
Tuikhuahtlang
 Aizawl

5:The Superintending Engineer
 Public Works Department 
Western Circle
 Kawrthah Division 
Mamit District
 Mizora 

Advocate for the Petitioner     : Ms. Rosalynn L Hmar 
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Advocate for the Respondent : Mrs. H Lalmalsawmi (GA, Mizoram) for R2-R6  

                                                                                      

ORDER 

BEFORE
HONOURABLE MR. JUSTICE NELSON SAILO

HONOURABLE MRS. JUSTICE MARLI VANKUNG

Date : 04.05.2023
(Nelson Sailo, J)

Heard  Ms.  Rosalynn  L.  Hmar,  learned  counsel  for  the  petitioner,  who

submits  that  the subject  matter  of  the instant  PIL is  non-completion of  the

construction of double lane built-up steel girder bridge (Span=80.0M) over the

river Teirei at CH 7.00 Kmp on Bairabi – Zamuang road.

        She submits  that  the  respondent  No.  1  was selected through restricted

tender by the State Public Works Department. Thereafter, an agreement was

signed  on  24.07.2017  (Page  22)  for  an  amount  of  Rs.  12,76,64,257.00/-.

Subsequently, a supplementary agreement No. 1 dated 07.12.2020 (Page 126)

was again signed for a revised amount of Rs. 21,75,29,765.43/-. The work order

was  issued  on  24.07.2017  and  the  estimate  time  for  completion  of  the

construction was 30.06.2021. However, the work is far from completion and as

per the information secured by the petitioner by filing an application through

RTI, only 31.04% of the work has been completed. Hence, the petitioner has

filed the instant PIL.

        This  Court  vide  Order  dated  13.10.2022  had  issued  notice  to  the

respondents, making it returnable by 4 (four) weeks. The said respondents are

represented by the learned Government Advocate while the respondent No. 1 is
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represented by Mr. Samuel Vanlalhriata Chhangte, learned counsel who submits

that  he  has  been  engaged  recently  and  requires  further  time  to  obtain

instructions and to file counter affidavit. 

        Considering  the  issue  involved,  this  Court  is  of  the  view  that  the

respondents should come up with their response by the next Court date by filing

counter affidavit,  failing which Court  may consider directing the respondents

concerned to appear in person.

        List the matter again on 06.06.2023.

                                                            
         

  JUDGE         JUDGE

Comparing Assistant


