
W.P.(MD)No.19467 of 2024

 

DR.  G.JAYACHANDRAN, J.  

AND

K.K.RAMAKRISHNAN, J.

Status report filed. Learned Special 

Government Pleader states that due to laying 

of underground drainage pipes, the process 

of laying road is delayed and the same will be 

completed by the end of March, 2026. 

2.Call the matter on 11.03.2026.

                   [G.J., J.]     &      [K.K.R.K., J.]

                              02.01.2026
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