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IN THE HIGH COURT OF KARNATAKA AT BENGALURU 

DATED THIS THE 17TH DAY OF OCTOBER, 2025 

PRESENT 

THE HON'BLE MR. JUSTICE JAYANT BANERJI 

AND  

THE HON'BLE MR. JUSTICE K. V. ARAVIND 

RERA APPEAL NO. 42 OF 2025 

BETWEEN:  

 

M/S. RAJA HOUSING LIMITED, 

A COMPANY INCORPORATED UNDER  

THE COMPANIES ACT, 1956,  

HAVING ITS REGISTERED OFFICE AT  

PRESTIGE BLUE CHIP SOFTWARE PARK,  

BLOCK 2, MEZZANINE FLOOR,  

HOSUR MAIN ROAD, ADUGODI,  

KORAMANGALA, BENGALURU-560 029. 

 

ALSO AT: 

 

F-2, RAJA MAHALAKSHMI,  

NO.12, BASAPPA ROAD,  

SHANTHINAGAR,  

BENGALURU-560 027. 

REPRESENTED BY ITS  

AUTHORIZED SIGNATORY 

MANAGING DIRECTOR, 

MR. RAJA SUCHINDRA,  

S/O LATE RAJA JAYASHANKAR,  

AGED ABOUT 56 YEARS 

…APPELLANT 

(BY SRI.V.B. SHIVAKUMAR, ADVOCATE) 
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AND: 

 

1. THE KARNATAKA REAL ESTATE   

REGULATORY AUTHORITY, 

2ND FLOOR, SILVER JUBILEE BLOCK,  

UNITY BUILDING, CSI COMPOUND,  

3RD CROSS, MISSION ROAD,  

BENGALURU-560 027.  

REPRESENTED BY ITS SECRETARY. 

 

2. MR. ANIKET ASHOK VASTE, 

S/O LATE ASHOK BABAN VASTE,  

AGED ABOUT 30 YEARS, 

 

3. MRS. MONIKA ANIL KASTURE, 

AGED ABOUT 29 YEARS,  

WIFE OF ANIKET ASHOK VASTE, 

 

RESPONDENT NOS.2 AND 3 ARE  

R/AT:T2, GCN ENCLAVE,  

SAI BABA TEMPLE ROAD, 

16TH CROSS, GREEN GARDEN LAYOUT, 

MUNNEKOLAL, BENGALURU- 560 037. 

…RESPONDENTS 

(BY SRI.K.V.GIRISH ADVOCATE FOR R1; 

      SRI.MADAN K.S., ADVOCATE FOR R2 AND R3) 

 
 THIS RERA.APPEAL IS FILED UNDER SECTION 58 OF THE 

REAL ESTATE (REGULATION AND DEVELOPMENT) ACT 2016, 

PRAYING TO SET ASIDE THE FOLLOWING ORDERS.                         

(I) JUDGEMENT DATED 06.03.2025 PASSED IN APPEAL NO. 

(K-REAT) 82/2024 PASSED BY THE KARNATAKA REAL ESTATE 

APPELLATE TRIBUNAL, BENGALURU. (II) ORDER DATED 

22.08.2023 PASSED BY THE FIRST RESPONDENT THE 
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KARNATAKA REAL ESTATE REGULATORY AUTHORITY, 

BENGALURU IN COMPLAINT NO. CMP/221221/0010508.              

 THIS APPEAL, COMING ON FOR ADMISSION, THIS DAY, 

JUDGMENT WAS DELIVERED THEREIN AS UNDER: 

CORAM: HON'BLE MR. JUSTICE JAYANT BANERJI 

and  

HON'BLE MR. JUSTICE K. V. ARAVIND 

 

ORAL  JUDGMENT 

(PER: HON'BLE MR. JUSTICE JAYANT BANERJI) 

 

Heard the learned counsel for the appellant. 

2. This appeal has been filed seeking to set aside 

the judgment dated 06.03.2025 passed by the Karnataka 

Real Estate Appellate Tribunal, Bengaluru, in appeal              

No.[K - REAT] 82/2024. It appears that an Agreement to 

Sell dated 18.03.2021 was entered into between the 

appellant and one Sri. K. Purushotham Reddy through its 

General Power of Attorney Holder in favour of the 

respondents. By means of this agreement, apartment unit 

bearing No.310 in a real estate project known as "Raja 

Ritz Avenue" developed by the appellant - M/s. Raja 



 - 4 -       

 
  HC-KAR 

NC: 2025:KHC:42678-DB 

RERA.A No. 42 of 2025 

 

 
 

 

Housing Limited was agreed to be sold was agreed to be 

sold for a total Sale Consideration of Rs.85,61,154/-. As 

per the terms of the Agreement to Sell, the appellant had 

agreed to handover possession of the apartment unit on or 

before 30.09.2022. In view of the failure of the appellant 

to deliver possession within the stipulated time, the 

allottees / respondents filed a complaint before the 

Karnataka Real Estate Regulatory Authority1 under Section 

31 of the Real Estate [Regulation and Development] Act, 

2016 for the relief of compensation by way of interest for 

every month of the delayed period. By means of the 

impugned order of 22.08.2023 passed by                                   

the first respondent - Authority, the complaint                     

bearing No.CMP/221221/0010508 was allowed and the 

appellant was directed to pay a sum of Rs.5,18,475/- to 

the respondents towards delayed period interest calculated 

at the rate of SBI MCLR + 2% from 30.09.2022 till 

01.06.2023. Aggrieved by the said order, the appeal was 

                                                      
1
 RERA Authority 
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filed by the appellant before the Appellate Tribunal, which 

came to be dismissed by means of the impugned order of 

06.03.2025. 

3. The contention of the learned counsel for the 

appellant is that during the period when the Agreement to 

Sell was entered into by the parties, there was COVID-19 

Pandemic, and in view of the notifications issued by the 

Central Government and the Real Estate Regulatory 

Authority2, the time for completion of project was 

extended from time to time. It is stated that the last 

extension granted was till 30.09.2022. 

4. Learned counsel has drawn our attention to the 

Agreement to Sell that is enclosed from page No.120 

onwards with particular reference to Clause-6 thereof.              

He has referred to the provisions of the Agreement 

contained in Clauses - 6.1, 6.2 and 6.3(a) of the 

Agreement to Sell. It is his contention that the 

                                                      
2
 RERA Authority 
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respondents did not comply with the terms of the 

agreement in as much as the cost escalation that had 

taken place was demanded from the respondents, but the 

same was not paid within time. It is further stated that in 

view of the aforementioned sub-clauses of Clause No.6 of 

the Agreement to Sell, the respondents are not entitled for 

delayed payment interest in the facts and circumstances of 

the case, as the issue is not covered by the provisions of 

Section 18 of the RERA Act.  

5. We have perused the record of this appeal. 

Clause Nos.6.1, 6.2 and 6.3(a) of the Agreement to Sell 

dated 18.03.2021 read as follows: 

"6.1) The possession of the Schedule 'C' 

Apartment in Schedule 'A' Property will be delivered 

by the Developer/Promoter to the Purchaser within 

30TH SEPTEMBER/2022 from the date of issue of 

Commencement Certificate by the plan sanctioning 

authorities. (As per the original RERA certificate, 

delivery date is December 2021. However, due to 

national emergency lockdown caused by Covid-19 

Pandemic issue, RERA has Suo Moto extended the 
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timeline till 30th SEPTEMBER, 2022 through a 

certificate for extension). Provided that the 

Developer/Promoter shall be entitled to reasonable 

extension of time for giving delivery of Apartment on 

the aforesaid period, if the completion of project in 

which the Apartment is to be situated is delayed on 

account of; 

(a) War, civil commotion or act of God as 

understood under applicable law for the 

time being in force; or 

(b) Any notice, order, rule, notification of the 

Government and/or other public or 

competent authority/court. 

(c) Modification of any nature requested by 

the Purchaser which delays the handover 

of the respective unit. 

6.2) It is clarified and accepted to by and 

between the parties hereto that delay in handing 

over the possession of the said Apartment due to any 

reason/s mentioned above shall not be construed as 

delay in construction or completion. In such scenario 

the assured possession date mentioned in clause 6.1 

cannot be emphasized and such delay shall be 

condoned, agreed possession date becomes nullified. 
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6.3) In the event Developer/Promoter fails to 

deliver possession of the Apartment to the Purchaser 

as agreed above or such extended period of time for 

completion of the project as granted by the 

competent Authority except in the circumstances 

mentioned in clauses 6.1 (a, b, c,) and 6.2 the 

Purchaser shall, at his/her/its/their discretion: 

(a) Be entitled to continue with this Agreement and 

in such case, the Developer/Promoter agrees to 

pay to the Purchaser who does not intend to 

withdraw from the Project, interest at SBI 

MCLR + 2% as existing at the date of execution 

and registration of this Agreement, on the total 

Sale Consideration paid by the Purchaser. 

Interest shall be payable for every month of 

delay or part thereof, from the date on which 

the Apartment was agreed to delivered, till the 

date the Developer/Promoter announces their 

readiness to hand over the possession of 

Apartment; or" 

 

6. The appellant has not been able to demonstrate 

that its case would be covered in any of the points (a), (b) 

and (c) mentioned in Clause - 6.1 of the Agreement to 

Sell. Though it has been contended by the learned counsel 
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for the appellant that there exists a Notification issued by 

the RERA Authority for extending the period of 

construction of the building in question, however, neither 

before the Authority nor before the Appellate Tribunal and 

nor before this Court, has the Notification been placed. As 

a matter of fact, the Appellate Tribunal records in 

paragraph 24 onwards of its judgment that two extensions 

were obtained from the Authority by the promoter-

appellant, which extensions were initially up to 

31.10.20021 and the second extension till 31.10.2022. 

The Appellate Tribunal noted that no such documents are 

forthcoming as to whether the promoter had filed an 

application and obtained specific exemption of their 

projects by filing specific application for extension of date 

of completion and they seemed to be relying only on the 

general extensions given by the RERA Authority. It was 

noted that the extension granted by way of a General 

Circular was only until 15.12.2020. It was further recorded 

that the Sale Agreement itself was signed not only after 
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the onset of pandemic, for which, the first date of 

lockdown was ordered by the Government of India, but 

also after the general extension. The orders issued by the 

Authority for the period of extended validity of 

registration, was till 15.12.2020. It was held that the 

allottee cannot be deprived of its statutory right to claim 

compensation by way of interest for every month's delay 

especially in view of the fact that they would have to pay 

interests on the loans obtained by them from the bank.   

7. With regard to the aspect of the Doctrine of 

Waiver that was sought to be raised by the appellant-

promoter, it was noted that the appellant had levied delay 

penalty from the allottees for the delay in payment of 

installments by the allottees - respondents at the time of 

handing over the possession, without which, the allottees 

would not have been able to get their sale deeds 

registered from the promoter. It was held that it is not 

unreasonable for the allottees to claim the interest on the 

delay in handing over the project. Accordingly, the appeal 
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was dismissed and the order of the Tribunal and the order 

of the RERA Authority was confirmed.  

8. On the record on page No.145 of this appeal is 

the Sale Deed pertaining to Apartment Unit No.310, Third 

Floor, Block-3 in Raja Ritz Avenue, which was executed on 

01.12.2023 in favour of the respondents. The sale deed 

records that in consideration of the payment of sale 

consideration of Rs.76,43,888/- already paid by the 

purchasers to the appellant, the seller hereby grants, 

conveys, sells, transfers, assigns and makes over to the 

purchaser the scheduled properties. 

9. Therefore, it is evident that despite the date 

provided in the Agreement to Sell of delivering possession 

to the respondents within 30.09.2022, the property in 

question was delivered on 01.06.2023.  

10. The notifications that were produced before the 

Authority and available for perusal before the Appellate 

Authority were general in nature that were issued by the 
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RERA Authority only upto 15.12.2020. Therefore, the 

Appellate Tribunal is justified in stating that the agreement 

was entered into between the appellant and the 

respondents much after the last date of above extension. 

In view of the aforesaid, the appellants cannot claim the 

benefit of Force Majeure clause that is reflected in Clause - 

6.1 of the Agreement to Sell.  

11. Another ground that is sought to be raised by 

the learned counsel is that the Authority as well as the 

Appellate Tribunal has relied upon the calculation 

submitted by the respondents.               

12. We have perused the order and we find that the 

appellant, despite time being granted, had not submitted 

any calculation. The Appellate Tribunal, therefore, was 

justified in accepting the calculation submitted by the 

respondents.  

 13. For the reasons aforesaid, we find no merit in 

this appeal in as much as no question of law much less 
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substantial question of law arises. The appeal is 

accordingly dismissed.   

  

 
Sd/- 

(JAYANT BANERJI) 

JUDGE 

 

 
Sd/- 

(K. V. ARAVIND) 

JUDGE 
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