

**IN THE COURT OF LXXXIV ADDL. CITY CIVIL & SESSIONS
JUDGE (CCH-85) COMMERCIAL COURT, BENGALURU**

COM.O.S.No.1451/2025

PLAINTIFF : M/s SLV Build Tech Pvt. Ltd.

Vs

DEFENDANT : M/s Additive Manufacturing Infra
Development Pvt. Ltd. (Patnaik)

ISSUES

1. Whether plaintiff proves that defendant is liable to pay outstanding amount of Rs.22,70,771/- towards completion of work assigned under work order dated 22.01.2024 and additional work carried out by plaintiff as averred in para Nos.2 to 5 of the plaint?
2. Whether defendant proves that plaintiff has failed to adhere to timelines of the work and it has also attempted to enlarge the scope of work without authorization in violation of contractual terms and conditions and as such, plaintiff is not entitled for the relief claimed in the suit?
3. Whether plaintiff is entitled for the relief sought?
4. What order or decree?

Dated this the **25th** day of **February 2026**

(Anand T. Chavan)

LXXXIV Addl. Civil Civil & Session Judge
(CCH-85) (Commercial Court), Bengaluru