

**IN THE COURT OF PRINCIPAL DISTRICT
AND SESSIONS JUDGE, UDUPI.**

Com.O.S. 1/2020

Between :

Plaintiff ... Jayaraj Shetty

and

Defendant ... Gautam Ghosh

ISSUES

1. Whether the plaintiff completed the construction within the time specified in the agreement and in terms of the agreement ?
2. Whether construction work continued till April 2017 for the reason noted in para 9 of the plaint?
3. Whether the defendant is liable to pay Rs.1,07,36,208/- with current and future interest at 18% p.a., to the plaintiff?
4. Whether building constructed is suffering with defects noted in para 11 of the W.S?
5. What order or Decree?

(Note: If expected by parties Addl. Issues will be framed immediately without adjourning for that purpose)

Date: 06-10-2020

Sd/-
Prl. Dist. & Sessions Judge,
Udupi.