

**IN THE HIGH COURT OF ANDHRA PRADESH AT AMARAVATI
(SPECIAL ORIGINAL JURISDICTION)**

**TUESDAY, THE THIRTY FIRST DAY OF MARCH
TWO THOUSAND AND TWENTY SIX**

:PRESENT:

HONOURABLE SRI JUSTICE TARLADA RAJASEKHAR RAO

WRIT PETITION NO: 16355 OF 2025

Between:

M/s NJR Constructions Pvt Ltd, Rep by its Managing Director,
Sri. N. JanardhanaRao S/o Sri. N. NarayanaRao Aged about 64 years, R/o. Plot
No. 106, Mothinagar, Hyderabad, Telangana State

...Petitioner

AND

1. The State of Andhra Pradesh, Rep by its Principal Secretary, Roads and Buildings Department, Secretariat Buildings, Velagapudi Village ThullurMandal, Guntur District.
2. The State of Andhra Pradesh, Rep by its Principal Secretary, Higher Education Department, Secretariat Buildings, Velagapudi Village ThullurMandal, Guntur District.
3. The Chief Engineer, Roads and Buildings Department, R and B Buildings and RSW, Vijayawada, N.T.R District
4. The Superintending Engineer, R and B Circle, Kurnool, Kurnool District.
5. The Executive Engineer, R and B Division, Kurnool, Kurnool District.
6. The Deputy Executive Engineer, R and B Buildings, Sub-Division at Kurnool Kurnool District.
7. The State of Andhra Pradesh, Rep by its Principal Secretary, Finance and Planning Department, Secretariat Buildings, VelagapudiThullurMandal Guntur District.

8. The IIIT, Rep by its Director, JagannadhaGattu, Dinnevarapadu Village,
Kurnool Mandal, Kurnool District.

...Respondents

Petition under Article 226 of the Constitution of India is filed praying that in the circumstances stated in the affidavit filed therewith, the High Court may be pleased to issue any writ, order or direction more particularly one in the nature of writ of Mandamus declaring the proceedings of the 5th respondent Lr.No.731/IIT the Build/KNL/EE/Supdt/R & B/KNL/2024-25 dated 01.04.2025, determining the contract under clause-60(a) of PS to APSS by forfeiting the security deposits and the value of the work executed are not paid as illegal and contrary to law and Consequently to set aside the proceedings of the 5th respondent Lr.No.731/IIT Build/KNL/EE/Supdt/R & B/KNL/2024-25 dated 01.04.2025, by directing the respondents to release the payments for the work done along with the EMD, security deposits, GST and other amounts payable with the interest at the rate of 18% from the date which the payments are required to pay;

IA NO: 1 OF 2025:

Petition under Section 151 CPC is filed praying that in the circumstances stated in the affidavit filed in support of the writ petition, the High Court may be pleased to suspend the proceedings of the 5th respondent Lr.No.731/IIT Build/KNL/EE/Supdt/R&B/ KNL/2024-25 dated 01.04.2025, pending disposal of WP.No.16355 of 2025, on the file of the High Court.

IA NO: 2 OF 2025

Petition under Section 151 CPC is filed praying that in the circumstances stated in the affidavit filed in support of the writ petition, the High Court may be pleased to direct the respondents to release the due amount issue in respect of the works executed and not paid, pending disposal of WP.No.16355 of 2025, on the file of the High Court.

The petition coming on for hearing, upon perusing the Petition and the affidavit filed in support thereof and the order of the High Court dated:01.08.2025,

22.08.2025, 17.09.2025, 04.11.2025, 02.12.2025, 03.03.2026 & 17.03.2026 and upon hearing the arguments of Sri Madhava Rao Nalluri, Advocate for the Petitioner and Sri Sk.Abdul Rasheed, learned Assistant Government Pleader for Roads & Buildings for the Respondent Nos.1, 3 to 6 and GP for Higher Education for the Respondent Nos.2 & 8 and GP for Finance for the Respondent No.7, the Court made the following;

ORDER:

This Court ordered appearance of respondent Nos.3, 4 and 5 for not filing counter-affidavit. Respondent Nos.3, 4 and 5 appeared before this Court.

Learned Government Pleader for Transport requested two weeks time to file counter-affidavit.

For filing-affidavit, list the matter after two (02) weeks, failing which, respondent Nos.3, 4 and 5 shall present before this Court on the next date of hearing.

Interim order granted earlier is extended by three (03) more months.

//TRUE COPY//

**Sd/-U.SRIDEVI
DEPUTY REGISTRAR**

SECTION OFFICER

To,

1. The Chief Engineer, Roads and Buildings Department, R and B Buildings and RSW, Vijayawada, N.T.R District
2. The Superintending Engineer, R and B Circle, Kurnool, Kurnool District

3. The Executive Engineer, R and B Division, Kurnool, Kurnool District. .(1-3 BY SPEED POST)
4. One CC to Sri.Madhava Rao Nalluri, Advocate [OPUC]
5. Two CCs to GP for Roads & Buildings, High Court of Andhra Pradesh. [OUT]
6. Two CCs to GP FOR HIGHER EDUCATION, High Court of Andhra Pradesh.[OUT]
7. One spare copy

HIGH COURT

TRR,J

DATED:31.03.2026

LIST THE MATTER AFTER TWO WEEKS

ORDER

WP.No.16355 of 2025

INTERIM ORDER EXTENDED

