



\$~2

* **IN THE HIGH COURT OF DELHI AT NEW DELHI**
+ W.P.(C) 12400/2021 & CM APPL. 18798/2022, CM APPL. 33738/2023, CM APPL. 45382/2023, CM APPL. 2364/2024, CM APPL. 35404/2024

INDIAN STATISTICAL INSTITUTE COOPERATIVE
GROUP HOUSING SOCIETY LTDPetitioner
Through: Mr. Samarendra Kumar, Adv.

versus

DELHI DEVELOPMENT AUTHORITY & ANR.
.....Respondents
Through: Mr. Karanjot Singh Mainee &
Ms. Sanjivini Bora, Adv. for
DDA
Mr. Alok Gupta, Adv. for
R2/DJB

CORAM:
HON'BLE MR. JUSTICE DHARMESH SHARMA

% **ORDER**
23.07.2024

1. Having heard the learned counsel for the parties present and having gone through the directions passed by this Court *vide* orders dated 27.05.2022, 28.11.2022, and 21.06.2024, it appears that both the Delhi Development Authority (DDA) and Delhi Jal Board (DJB) are proceeding at a snail's pace with the the project of laying the proposed pipes for the supply of drinking water and sewage system to provide essential amenities to the members of the petitioner society.
2. Today, an affidavit is filed on behalf of the DDA in compliance of the directions dated 21.06.2024 passed by this Court. The hard copy of the same is placed on the record along with the digitized copy.



Since copy of the same has not been shared with the learned counsel for the petitioner, let the same be sent to him forthwith. A copy has been shared with learned counsel for DJB who is present in the Court today.

3. In terms of the said affidavit filed today by the DDA, it appears that there has been a regular and uninterrupted supply of water through water tankers at the site in question w.e.f. 26.06.2024 till 20.07.2024. The DDA shall continue to supply water to the local members of the society in accordance with previous orders until proper water pipes are installed/laid down at this site.

4. Learned counsel for the respondent No.1/DDA has also alluded to the deposition of the concerned official *vide* Clause (c), (d) & (e) and it is submitted that the process of verification of designs and drawings for laying down the water supply and sewage lines is underway and as per the instructions received, the same is likely to be completed by 31.07.2024 after which, it would be shared with the DJB for further consultation and approval as well as for further action in a time bound manner.

5. Four weeks time is granted to the DDA and DJB to take action so as to ensure that a time bound action is taken as also to redress the grievances of the petitioner society.

6. Re-notify on 12.09.2024 at the “Top of the Board” in the ‘Advance List.’

DHARMESH SHARMA, J.

JULY 23, 2024/sa