

GAHC030004532022



THE GAUHATI HIGH COURT
(HIGH COURT OF ASSAM, NAGALAND, MIZORAM AND ARUNACHAL PRADESH)

Case No. : PIL/13/2022

Sh. Zomuanpuia
R/o Venglai East
Kolasib District, Mizoram

VERSUS

M/S Sadguru Engineers and Allied Services, Pvt. Ltd. and 5 Ors
R/b Mukesh Jalan, Director,
406, Hanuman Tower, 4th Floor,
Sati Jaymati Road, Athgaon
Gauhati - 781001 2:The State of Mizoram

3:The Engineer-in-Chief

4:The Chief Engineer (Roads)

5:The Superintending Engineer

Advocate for the Petitioner : Ms. Rosalynn L Hmar

Advocate for the Respondent : Addl. AG/GA, Mizoram for R2 - R6

B E F O R E
HON'BLE MR. JUSTICE MICHAEL ZOTHANKHUMA
HON'BLE MR. JUSTICE PRANJAL DAS
ORDER

20.01.2026

(Michael Zothankhuma, J)

Heard Ms. Rosalynn L. Hmar, learned counsel for the petitioner. Also heard Mrs. Linda L. Fambawl, learned Addl. Advocate General for the State Govt. and Ms. Valentina Laldinpuii, learned counsel for respondent No. 4.

This PIL has been filed due to the respondents not completing the contract work for construction of a double lane built-up steel girder bridge over the river Teirei, vide Work Order dated 24.07.2017 within the contractual period provided in the agreement executed between the parties. The last extension of time given to the respondent No. 4 was till 31.12.2025 for completing the construction of the bridge.

The learned counsels for the parties submit that the construction of the bridge has been completed in the month of December, 2025.

In view of the submissions made by the learned counsels for the parties, the present PIL stands closed.

JUDGE

JUDGE

Comparing Assistant