

IN THE HIGH COURT OF GUJARAT AT AHMEDABAD**R/SPECIAL CIVIL APPLICATION NO. 12525 of 2026**

=====

VRAJESHWARI STEEL PVT LTD

Versus

ASSISTANT DIVISION MANAGER, WESTERN RAILWAY DAHOD & ANR.

=====

Appearance:

MR DHRUV M PAREKH(12293) for the Petitioner(s) No. 1

=====

CORAM: **HONOURABLE MS. JUSTICE SANGEETA K. VISHEN**

and

**HONOURABLE MR. JUSTICE UTKARSH THAKORBHAI
DESAI****Date : 03/09/2026****ORAL ORDER****(PER : HONOURABLE MS. JUSTICE SANGEETA K. VISHEN)**

1. Mr. M.A. Parekh, learned advocate for Mr. D.M. Parekh learned advocate appearing for the petitioner, has submitted that as per the tender condition, the free delivery period was 50 days i.e. upto 19.06.2026. Owing to certain unavoidable circumstances (as indicated in para no. 17 of the petition), the time limit, could not be adhered to. Petitioner, has requested for extension which was granted for 15 days but during that extended period the work could not be completed. It is next submitted that the respondent has issued a communication dated 25.06.2026, inter alia, stating that if the petitioner is desirous of continuing the work, it may do so by paying the ground rent. However, subsequently the work order has been terminated on 08.07.2026.

2. It is stated that the petitioner is ready and willing to continue

the work by paying the ground rent. Only for that limited purpose issue notice to the respondent, returnable on 17.09.2026. Direct service is permitted **today**.

(SANGEETA K. VISHEN,J)

ANIRUDH OJHA

(UTKARSH THAKORBHAI DESAI, J)