



WEB COPY



WP No. 1660 of 2026

IN THE HIGH COURT OF JUDICATURE AT MADRAS

DATED: 23-01-2026

CORAM

THE HON'BLE MR.JUSTICE V. LAKSHMINARAYANAN

**WP No. 1660 of 2026
AND WMP Nos. 1706 and 1707 OF 2026**

M/S.Chendur Infrastructure Private Limited
Rep. by its Director, A.M. Sreenivasan
No 445, D. Block, 4th street, Anna Nagar East,
Chennai 600 102

..Petitioner

Vs

1. The Commissioner
Greater Chennai Corporation,
Ripon Building, Chennai 03.
2. The Superintending Engineer
Bridges Department, Greater Chennai
Corporation, Ripon Building, Amman Maligai EVR
periyarsalai, Chennai 03

..Respondents

Prayer : Writ Petition under Article 226 of the Constitution of India praying for a Writ of Certiorarified Mandamus to call for the records in connection with the impugned order notification in Br. D.C. no B3/ 0079 / 2022 dated 08.01.2026 published by the 2nd respondent and consequentially direct the 2nd respondent to permit the petitioner to complete the project as per the original tender contract awarded to the petitioner.

For Petitioner :

For Respondent(s):

Mr.Ali Hassan Khan

Mr.M.Suresh Kumar Additional Advocate General
Assisted By Mr.E.C.Ramesh



WP No. 1660 of 2026

WEB COPY

Order

By an order dated 22.01.2026, I directed the representative of the petitioner and the employees of the Greater Chennai Corporation to inspect the work and submit a report.

2. Pursuant to the said direction, both parties have undertaken a joint inspection at 4.00 PM yesterday. The drawn up minutes has been produced before this Court by both the counsel. The same is scanned and extracted hereunder.

W.P. 1660/2026

Minutes of joint inspection held on 22.1.2026 at 4:00 P.M. at Chinna Nolambur site for taking measurements as directed by the Hon'ble High Court.

Officials present:

Sl.No	Name of Officials	Designation
Greater Chennai Corporation:		
1	Thiru. B.Shankaravelu	Chief Engineer
2	Thiru. T.K.Ganesan	Superintending Engineer
3	Thiru.G. Karuppasamy	Executive Engineer
4	Thiru. V.Ramu	Assistant Executive Engineer
5	Thiru. S. Balamurugan	Assistant Engineer
M/s. Chendur Infrastructure Private Limited		
6	Thiru. A.M.Sreenivasan	Director
7	Thiru. Habib Rahman	Site Engineer
Counsel for M/s. Chendur Infrastructure Private Limited		
8	Thiru. Raj	Advocate

The Honorable High court has directed the Greater Chennai Corporation officials and the Contractor M/s. Chendur Infrastructure Private Limited to have a joint inspection for taking measurements of the completed works as 22.01.2026 for which payments to be made.

The Greater Chennai Corporation officials and the Contractor M/s. Chendur Infrastructure Private Limited were present during the measurement taken for the work done till 22.01.2026 along with contractor and Advocate.

Payment was made to the contractor M/s. Chendur Infrastructure Private Limited so far by the GCC is Rs.22,31,04,316.63/- up to 21st part bill. After the last 21st part bill payment to be made to the contractor M/s. Chendur Infrastructure Private Limited up to 22.01.2026 includes the following items amounting to Rs.1,01,34,980.49 (Rupees one crore one lakh thirty four thousand nine hundred and eighty four nine paise only)



WEB COPY

1. The retaining wall downstream side on PH road side.
2. Dirt wall in the Union Road side
3. Kerb over the deck slab in center median portion and partially completed in the eastern side footpath
4. Fly ash filling partially on PH road side ramp portion
5. Deck slab reinforcement including form work in the eastern side on Union Road side
6. Painting on the bottom of Deck slab and Girder in the span A2-P5.

Both the officials of Greater Chennai Corporation and the contractor M/s. Chendur Infrastructure Private Limited agreed for the measurement taken in the presence of Contractor's Advocate.

[Signature]
22/01/2026
S. Balamurugan
AE

[Signature]
22/01/2026
V. Ramu
AEE

[Signature]
22/01/2026
G. Karuppasamy
EE

[Signature]
22/01/2026
T.K. Ganesan
S.E

[Signature]
22/01/2026
B. Shankaravelu
C.E

[Signature]
22/01/2026
A.M. Sreenivasan
Director

[Signature]
22/01/2026
Habib Rahman
Site Engineer

[Signature]
22/01/2026
Raj
Advocate

3. Mr.M.Suresh Kumar, learned Additional Advocate General reports that the finalised claim of the petitioner which is recorded in the minutes viz., Rs.1,01,34,980.49/- and the other amounts relating to Earnest Money Deposit



WP No. 1660 of 2026


and Retention amount will be paid to the petitioner within a period of ten days.

The statement is recorded.

4. The parties having agreed to receive the amount and part ways as friends, there is no bar to the Greater Chennai Corporation to re-tender the remaining work and proceed further with the proposed project. The writ petition stands disposed of. No costs. Consequently, connected miscellaneous petitions are closed.

23-01-2026

Index : Yes/No
Neutral Citation : Yes/No
KST



WP No. 1660 of 2026

To

WEB COPY

1. The Commissioner
Greater chennai Corporation,
Ripon Building, Chennai 03
2. The Superintending Engineer
Bridges Department, Greater chennai
Corporation, Ripon Building, Amman Maligai
EVR periyarsalai, Chennai 03



WEB COPY



WP No. 1660 of 2026

V.LAKSHMINARAYANAN J.

KST

WP No. 1660 of 2026

23-01-2026

Page 6 of 6