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IN THE HIGH COURT OF JUDICATURE AT MADRAS

DATED: 13-03-2026

CORAM

THE HON'BLE MR JUSTICE M.DHANDAPANI

WP No. 9498 of 2026
and WMP.No.10236 and 10238 of 2026

T.Arun Vikraman
..Petitioner(s)

Vs

The Tamilnadu Housing Board
Rep by the Executive Engineer cum 
Administrative officer
Nandanam division
No.485, MTB Building
Nandanam,
chennai-600 035

..Respondent(s)

The writ petition has been filed under Article 226 of Constitution of India, to 

issue a writ  of Certiorarified Mandamus, to call  for the records of the order 

passed by the  respondent  in  Letter  bearing Letter  No.N.T.R.11/001632/2021 

dated  16.8.2024  and  quash  the  same  and  direct  the  respondent  Board  pay 

appropriate compensation by way of interest at such rate as may determined by 

this  Hon’ble  court  for  the  delay  in  handing  over  possession  of  HIG  Flat 

No.5C(5th floor)to the petitioner calculated from the agreed date of handing 

over possession.

For Petitioner(s): Mr.K.S.Viswanathan, Sr.C.
for M/s. T.Hemalatha

For Respondent(s): Mr.D.Veerasekara
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ORDER

The writ petition has been filed seeking to quash the demand notice dated 

16.8.2024 and direct the respondent Board to pay appropriate compensation by 

way of interest at such rate as may determined by this Honble court for the 

delay in handing over possession of HIG Flat No.5C(5th floor)to the petitioner 

calculated from the agreed date of handing over possession.

2.  It  is  the case of  the petitioner that  the Tamil  Nadu Housing Board 

launched a project for construction of 102 premium High income group flats in 

Turn Bulls Tower, a new residential development under self financing scheme 

located near  GK Moopanar Flyover,  Nandanam, Chennai.  The proposed flat 

ranged in size from 1392 to 1541 sq. ft. across 17 floors. The respondent board 

issued  an  advertisement  inviting  online  application  during  the  period  from 

14.09.2021 and 13.12.2021 for the above project and the successful applicant 

would  be  selected  by  lottery  and  requested  to  pay  initial  and  subsequent 

instalment totally between 137.70 lakhs to 152.25 lakhs by December 2022 for 

ownership of the flats. The due date of the completion of the flat was promised 

as  December  2022.  In  respect  of  the  above  project,  the  respondent  TNHB 

obtained  planning  permission  from  CMDA  vide  P.P.No.13288  dated 

22.07.2021. The Tamil Nadu Housing Board also obtained approval from the 

Real Estate Regulatory Authority viz., RERA vide approval dated 28.09.2021. 
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   3.   It is the further case of the petitioner that initial deposit (5%) was to 

be paid along with application by Demand Draft and the selected applicant was 

required to  pay another 5% of  the amount  within 21 days from the date of 

receipt  of the allotment order.  Balance 90% payment was to be remitted by 

instalments. The petitioner has submitted his application on 10.12.2021 to the 

respondent  and  the  same  was  registered.  The  petitioner  has  received  a 

communication  dated  11.04.2022  from  the  respondent  confirming  that  the 

petitioner  has  been  allotted  Flat  No.9B  and  final  cost  of  the  flat  is 

Rs.1,43,38,000/- The petitioner remitted all instalment payments on time and 

construction  of  flat  was  also  completed  by  April  2024.  By  a  subsequent 

communication, the petitioner was called upon to come and collect key handing 

over letter based on the completion certificate issued by CMDA in April 2024. 

Thereafter, the key handing over letter was also issued wherein there was no 

reference to any outstanding payment including   any GST demand. All of a 

sudden,  by  letter  dated  16.08.2024,  the  petitioner  was  called  upon  to  remit 

another  amount  to  the  tune  of  5% of  the  total  cost  towards  GST allegedly 

payable by the petitioner. The petitioner brought to the notice of the board at the 

time of launching of the project itself it was clearly stated that the sale price is 

inclusive of GST. The said demand notice is totally untenable. Challenging the 

said demand notice dated 16.08.2024, the petitioner has filed the present writ 

petition.  
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4.  The learned counsel  brought to the notice of this Court that the issue 

arises in the present writ  petition has already been decided by this Court  in 

WP.No.33993  of  2024  dated  02.06.2025 etc  batch  wherein  this  Court  has 

allowed  the  writ  petitions  and  directed  the  Board  to  refund  the  additional 

payment to the allottees, who have paid the extra 5% GST. 

5. Learned counsel for the respondent did not dispute the fact submitted 

by the learned counsel for the petitioner. 

 6.  Heard  the  counsel  for  the  Petitioners  and  the  learned  Special 

Government Pleader for the Respondent and perused the materials placed on 

record. 

7. This Court perused the order dated 02.06.2025 made in WP.No.33993 

of  2024  batch  cases  in  the  case  of  D.Hamsa  Sundaramoorthy  Vs.  The 

Manager,  Tamil  Nadu Housing Board and others and finds  that  the  issue 

involved in the present writ petition is covered and the relevant portions of the 

order  are  extracted  here  under:

''22.  In  view  thereof,  these  Writ  Petitions  are  allowed  on  the 

following terms:
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(i) In respect of the petitioners herein who have paid 

the  100%  sale  price  as  calculated  according  to  the 

advertisement  rate,  TNHB,  without  insisting  on  any  further 

payment of G.S.T, shall appropriately calculate the sale price 

and the G.S.T, and by mentioning the sale price, shall execute 

the sale deed in favour of the petitioners;

(ii)  Regarding  the  petitioners  who  have,  without 

prejudice,  also  made  the  additional  payment,  the 

aforementioned  exercise  shall  be  conducted  in  addition  to 

refunding the extra 5% collected from them;

(iii)  The  above  exercise  shall  be  completed  within 

eight weeks from the date of receipt of a web copy of this order 

without waiting for a certified copy of this order;

(iv)  There  shall  be  no  order  as  to  costs. 

Consequently, connected miscellaneous petitions are closed.’’

8. The above order will squarely apply to the facts of the present case. In 

view of the settled position of law, the proceedings dated 16.08.2024 by the 

respondent, is hereby quashed. 

9.  This  writ  petition  is  accordingly  allowed.  No  costs.  Consequently, 

connected miscellaneous petitions are also closed. It is made clear that if at all 

the petitioner(s) have paid the 100% sale price as calculated according to the 

advertisement rate, TNHB, without insisting on any further payment of GST 

shall approximately calculate the sale price and the GST and by mentioning the 
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sale price shall  execute the sale deed in favour of the petitioner(s)  within a 

period of eight weeks from the date of receipt of a copy of this order. 

13-03-2026
Index: Yes/No
Speaking/Non-speaking order
Neutral Citation: Yes/No

RLI

To

The Tamilnadu Housing Board
Rep by the Executive Engineer cum 
Administrative officer
Nandanam Division
No.485, MTB Building
Nandanam, chennai-600 035
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M.DHANDAPANI, J.

RLI
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