
 

  

 

HIGH COURT OF JAMMU & KASHMIR AND LADAKH 
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M/s K. S. Constructions    ….. Petitioner(s)/Appellant(s) 
  

 

Through: Mr. Sunil Sethi, Sr. Advocate with 

Mr. Ankesh Chandel, Advocate 
q  

vs 
 

  

UT of J&K and Ors. .…. Respondent(s) 
  

Through:  
 

 

Coram: HON’BLE MR. JUSTICE RAJESH SEKHRI, JUDGE 
 

 
 

 

ORDER 
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01. Petitioner has invoked Section 9 of the Arbitration and Conciliation Act, 

1996 for restraining the respondents from terminating the contract, 

which came to be allotted in its favour, pursuant to e-NIT dated 

11.06.2022 or from outsourcing the allotted work to any third party, till 

a decision with respect to actual scope of work covered under e-NIT is 

taken, as per the Dispute Resolution Mechanism provided under the 

contract. 

02. It is contention of the petitioner that allotted work was completed as per 

the tender criteria and requirements of the tender and duly submitted by 

it to the office of Superintending Engineer, Hydraulic Circle, Jammu 

along with proof of its completion against proper receipt.  

03. Allegation of the petitioner is that despite completion of the allotted 

work within the timelines, no payment has been released in its favour 

and only assurances were extended that payment was under process. It is 

contention of the petitioner that it has come to know that respondents 

are going to outsource the allotted work to third party by terminating the 
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allotment order and an agreement draft Memorandum of Understanding 

(MoU) in this respect was also shared by respondent No.3 with the 

office of the Director, Survey of India and shortly thereafter, claim of 

the petitioner for the payment of the work already completed was 

rejected by the respondents on 25.02.2025. 

04. Prima facie, case for indulgence is made out. 

05. Issue notice to the respondents, returnable within four weeks. Requisite 

steps for service be taken within one week. 

06. List on 26.08.2026.  

07. Meanwhile, respondents are directed to maintain status quo, as on date 

qua the contract in question. 

 
 

 

                                                                  (Rajesh Sekhri)             

                                                                Judge 
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