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IN THE HIGH COURT OF ORISSA AT CUTTACK 
 
 

W.P.(C). NO.21798 OF 2024 

Gopal Chandra Sahu …. Petitioner 

Mr. Prabodha Chandra Nayak, Advocate 
 

-versus- 

State of Odisha and others …. Opp. Parties 
 

Mr. Manmaya Kumar Dash, 

 Additional Standing Counsel                          

       CORAM: 

                         JUSTICE K.R. MOHAPATRA  

    JUSTICE DIXIT KRISHNA SHRIPAD                                 

  ORDER 

Order No. 11.12.2025    

 

                   

       10.       W.P.(C). No.21798 of 2024 & I.A. No.21802 of 2025 

1.  This matter is taken up through hybrid mode. 

2. This writ petition has been filed with the following prayer: 

“ It is, therefore prayed that, this Hon'ble Court may be 

graciously pleased to issue Rule NISI, in the nature of any 

appropriate writ/writs and/or any other writ/writs and/or 

order/orders and/or direction/directions calling upon the 

opp. parties to show cause as to why:- 

i) The letter No. 2818 dated 31.07.2024 under Annexure-1 

and letter No.947, dated 18.07.2024Annexure-2issued by 

Opp. Party No. 4&5 not to start the PMGSY work i.e. 

"Periodical Renewal of 5 year completed post DLP PMGSY 

Package No.OR-24-153 (Diamunda to Mundapala) Road for 

the year 2023-24", till finalization of the case i.e. W.P (C) 

No. 16515 of 2024 (disposed of 15.07.2024), shall not be 

declared illegal, arbitrary and unreasonable and same shall 

not be quashed, being violative of Article 14 & 19(1) (g) of 

the Constitution of India. 

ii) The authority shall not be directed to allow the petitioner 

to carry out the remaining balance work in terms of 

agreement dated 03.07.2024 vide Agreement 

No.02/PMGSY/P.M/NPD/2024-25, since the Petitioner made 

invested huge amount for completion of the packageNo.OR-

24-153. 

iii) The Opp.party No.3 &4 shall not be directed to grant 

reasonable extension of time for completion of work beyond 

agreement period 

iv) The decision-making process adopted the authority in 

stop of PMGSY public work shall not be declared illegal, 

arbitrary and unreasonable. 
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v) The notice dated 29.08.2024 under Annexure-11 in 

disqualifying the bid of the petitioner for the work package 

No.OR-24-153 and consequential direction vide order dated 

29.08.2024 under Annexure-12 for cancellation of the 

agreement, shall not be declared illegal, arbitrary and same 

shall not be quashed being violative of Article 14 of the 

Constitution of India. 

And/or pass any other order/orders, as this Hon'ble Court 

may deem fit and proper in the ends of justice and fair play. 

And for this act of kindness, the petitioner as in duty bound, 

shall ever pray.” 

 

3. IA No.21802 of 2025 has been filed for withdrawal of the 

writ petition. 

4. Mr. Nayak, learned counsel submits that the Petitioner does 

not want to press the writ petition.  Hence, he prays for withdrawal 

of the writ petition. 

5. Mr. Dash, learned Additional Standing Counsel does not 

have any objection to the same. 

6. In view of the above, the writ petition is disposed of as 

withdrawn. 

7. The IA is accordingly disposed of. 

 

        (K.R. Mohapatra)                                                                                

                   Judge 

  
   

             (Dixit Krishna Shripad) 

Rojalin                  Judge 
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