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1. None appears on behalf the petitioner. 

2. Learned advocate representing the contemnor submits, upon 

instruction that, due to labour crisis, the construction could not be 

proceeded with for a considerable period. The construction work has 

restarted. 

3. Two months’ time has been sought for concluding the construction 

work and for handing over possession to the petitioner. 

4. In view of such submission, relist the matter on 9
th

 July, 2026. 

5. Parties to act on the basis of the server copy of this order duly 

downloaded from the official website of this Court.  

 

 (Amrita Sinha, J.) 


